
Via Email (werner.leah@epa.com) 

September 15, 2022 

Leah Werner 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

:sz: = 
de maximis, inc. 

450 Montbrook Lane 
Knoxville, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
August 2022 Monthly Progress Report #100 

Dear Ms. Werner: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W-14-C-004, the Respondents are submitting the August 2022 monthly progress report. 

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052. 

Sincerely, 

Michael H. Samples 
Alternate Project Coordinator 

MHS:jr 
Enclosure 
cc: (via e-mail) 

Stephanie Andrews, IDEM 
Jeff Cahn, Esq., USEPA 
David Rieser, Esq., K&L Gates 
Bennie Underwood, de maximis 
GDL Technical Committee 

https://demaxirnisinc.sharepoint.com/sites/ProjectsZ/Shared Documenc./ Active/3237 - Gary Development Landfill/07 Monthly Progress Reports/MPR100 {August 2022).docx 
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MONTHLY PROGRESS REPORT - #100 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: August 2022 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT 

• On August 2, 2022, representatives for the United States Environmental Protection Agency 
(EPA), the Indiana Department of Environmental Management (IDEM) and the Settling Work 
Parties (SWPs) participated in a web-based meeting. The purpose of the meeting was to follow
up on comments and questions expressed by EPA during a prior July 7, 2022 call regarding the 
light non-aqueous phase liquid (LNAPL) delineation performed by the SWPs as part of the 
Remedial Investigation (Rf). Following the meeting, and at EPA's request, the SWPs provided 
EPA with a copy of the slides used during the discussion as well as materials that were 
referenced (e.g., figures, test pit logs, decision tree, and historic EPA comments related to 
LNAPL). The transmittal was dated August 4, 2022. 

• On August 30, 2022, another web-based meeting occurred between representatives for EPA, 

IDEM and the SWPs. The purpose of this meeting was to discuss EPA's correspondence, dated 

July 13, 2022, in which EPA proposed two approaches to be followed based on EPA designating a 

new Operable Unit (OU) for groundwater. During the meeting the SWPs confirmed the 

preferred option and presented an outline for its implementation. For further review, 

consideration, and possible feedback, in email correspondence dated August 31, 2022, the SWPs 

provided EPA with copies of slides that were utilized and discussed during the meeting. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• None necessary. 

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES/ 
DELIVERABLES 

• Receive feedback from EPA concerning the slides presented during the August 30, 2002 meeting 

(see above). 

• In mid-September 2022, receive EPA comments on the 2019 FS, excluding groundwater aspects 

of the document which will be removed from the document when revised. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 
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• Continue discussions with USE PA and IDEM regarding bifurcation of groundwater as a new and 

separate OU. 

F. ENCOUNTERED/ ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None requested. 


